Meet with contractors concerning entry of data into SEMS, metadata to EPA, and redacction
Collection #1 (raw data):

Collection #2 (data to be redacted):

Collection #3 (releasable collection):

Collection #4 (Evidence collection)

Progress Tracking

Start Completion
10/07/14 10/07/14
Contractor enters all documents in SEMS. Raw data consists of: 10/07/14 10/17/14
* All releasable.
* All non-releasable images.
EPA provides Contractor with number of EPA personnel that will review Collection #1
Contractor allocates metadata (ME) parts to EPA personnel
EPA approves Contractor's allocastion of ME parts
Contractor provides allocated ME parts to EPA personnel
EPA reviews images in all folders / SEMS imagesdocuments listed on ME as .

EPA reviews collection #1 and on ME identifies (1) releasable (not requiring redaction) images and
(2) releasable (requiring redaction) images, and (3) non-releasable images.

EPA adds to the ME bates numbers for all images in SDMS documents that require redaction.

EPA gives Contractor the ME with bates numbers for all images in SDMS documents that require
redaction.

Contractor provides EPA with cost / time estimates and submit a second WRF for approval.

After Contactor gets tasking for the next WRF, Contractor adds documents to be redacted into a
second Special Collection and performs draft redactions for Pl on images previously identified by
EPA selected bates numbers.

Contractor provides EPA with second ME (draft redactions / second collection) for EPA approval.

EPA reviews second ME (draft redactions / second collection).

EPA provides Contractor with second ME (approved redactions / second collection).
Contractor uploads approved second ME (approved redactions / second collection) into SEMS-
DMS

Contractor creates third collection comprised of:

* Plus releasable (not requiring redaction) images.
* Plus releasable (redacted) images

* Minus non-releasable images.

Evidence Collection Training 00/00/14

00/00/14 00/00/14
00/00/14 00/00/14

Redaction Training
Evidence Collection Training
Redaction progress

EPA employee review time to identife PPI
350000
4
87500
1458
12
122

Contractor time to redact images with PPI
350000
3500
1

58.33

Images

view images per minute

# of minutes to review 350,000 images

# of hours to review 350,000 images

# of EPA employes reviewing images

# of hours for EPA employes to review images (six weeks @ 20 hrs per week)

Images
Estimate 1% of images with PII
Contractor's time estimate (1 minute) to redact PPl from one image

Estimated contractor hours to redact PPl from estimated images
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